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October 1 through December 3 1, 1997 

Since this quarter marks the midpoint of the project's base contract 
pcriod, and there have been recent changes in USAID personnel 
responsible for the Project, this report contains an expanded discussion of 
thc Project and cornpares progress to date with the Project's expected 
results. 

A. Narrative: 

I. Co~tract Final Objective: The goal of the SIPRE Project is to improve the protection of 
intellectual property in Egypt in order to bring Egypt's intellectual property protection into line 
with GATT standards and create a more positive environment for investment and domestic 
innovation. Particular emphasis is given to improvement of the industrial property offices, 
providing support to non-governmental IPR bodies, and providing technical assistance to 
encourage the introduction of new laws and regulations. This activity contributes to the Sector 
Policy Refom II Program goal of promoting investment and the overall growth and 
development of Egypt's private sector. The assistance activity contemplated under this contract 
consist of (1) technical and commodity assistance in the organization and improvement of the 
intellectual property system, including assistance on the development, management and 
automation of the industrial property offices; (2) training in various aspects of intellectual 
property; and (3) legal assistance in preparing guidelines for the examination of industrial 
property and enforcement o1industrial property rights, and suppork for necessary legal md 
regulatory changes. 

Initially, a total of $3,449,215 (cost-plus-fixed-fee) was provided for these tasks for the period 1 
June 1996 though 3 1 May 1999. The contract was modified Bast quarter to add an additional 
$349,198 (cost-plus-fixed-fec) for procmreznent, for a total of $3,798,423. The first qanxtedy 
report covered the four-month "quastcr9' June 1 through September 30, 1996. The second 
quarterly report covered the period October 1 through December 3 1, 1996, and so forth. This 
report covers the sixth full quarter, October 1 through December 3 I ,  1994. 

esanlts: At t11c conclusion o l  the contract, Egypt should provide stronger 



B 

rotection for intellectual property. Specifically, Egypt should have better laws and procedures 
for the protection of intellectual property and stronger Patent, Trademark md  Industrial Designs 
Offices. Some deliverables and expected results were modified in September. 

Originally, the contract provided that, by its conclusion, the contractor should have conducted at 
least three major studies on how to strcngtl~en the above offices and provided training to at Beast 
50 participants. At this paint, the STPRE Project has conchxted four major studies and provided 
English-language training to 83 persons, industrial property training (at Beast one course) to 88 
persons, a d  computer training to 55 persons, While this training is far short of that wvcrhich we 
believe is needed to help tbc: industrial property oi'frces fimction satisfactorily, we believe that 
we have met these contract requirements. Other expectcd results were that patents should be 
issued and trademarks registcrcd more quickly, modem data bases should be created and in use, 
and at least five seminars will havc been held on such topics as drafting of IPR jaws a d o r  
regulations, examination techniques, and IPR training for j ildges, prosecuton and court experts. 

The September I997 modification requires the contractor to pmcure specialized search and 
database management software and a data entry contract that will allow entry of bibliographic 
infomation of all registered traciemarlts and, wherc applicable, an image or logo, and to conduct 
a commodities needs assessmenl which covers software and data entry, procurement sf 
specidized search and database management software. It also specifies that at least 40 
participants will have received training primarily in the. form of modern filing systems and 
techques  of information storage and retrievai, and automation. The Project has met this 
requiremcmt, although more training is needed and will be provided. 

The September modification also pravidcd that progress indicators would be mutually 
determined by USATD and thr: contractor during preparation of the work plan, with illustrative 
examples to include the nuniber ofpatci-ets processed, trademasks registered more quickly, and 
modem P W  computer data bases c~cated and in use. At least one or more machine-readable 
databases of all live trademark files would be established. This would include word maf~s ,  
image files, and the indttstrial property agent registry. In addition, deliverables would include 
m application locator system for usc in identifying the location of individual files within the 
Trademark Office and a search program in English that wouHd permit examiners to search 
databases for exact and near matches of work marks. 

3.21. Current core activities: Thc Project's core activities are divided into a framework of 
seven major tasks set forth in Section (' of the Contract 

Prepare Annual Lkiork Plans 
Preparation of Gnidelines and IPR-Rclated Legal Advice/Assistance 
Modcmization of Industrial Property Ofices 
Procurement 
Training 
Organization and ~Vrmagernent 
Public Advocacy 

3.b. Current buyins: 'The SIPRE Project does not authorize or contemplate buy-ins md there 
are no delivery orders thereunder outstanding or contemplated. 



3.e. Current subcontracting acti~ities: As provided for in the Project Contract, the provision 
md payment of all local staff are employed under subcontract with Allied Coporation - Egypt, 
which also provides thc Project with assistance such as comm~~nications and logistical services. 
The Project is drafting a request b r  proposals for a subcontractor to provide specialized database I software and data entry of the Trademark office files. 

erfommance Durimg the Quarter: 

The Project is on schedule on this task. All work plans and quarterly reports that are due to 
date have been submitted and approved. In addition, this quarter has seen a number of 
developments that have a significant effect on planning for improvements. 

eport: The prc~-iccb's fifth quarterly report was submitted on time to 
USATDIEgypt on October 12 and approved on Octobcr 14 , 1997. 

2) Addemdurn to the Second Annual Procurement Plan: An addendum to the second 
m u a l  procurement plan was submitted to USAID on December 8 and a p r ~ v e d  on December 
9, 1997. The SIPRE contract was modified effective September 20, 1997 to increase the ceiling 
of the contract by $349,198, of which $334,000 represents additional procurement hnds. The 
addendum to tile procurement plan outlines the proposed disbmsement of these procurement 
fw~ds. The principle pugose is to e~aablc the Projcct to automate certain records ofthe 
Trademark Office. Thc first priority will be for a subcontract to automate records of the 
Trademark Office. To tlw extent that some f~mds are not used for automation, the Project will 
purchase commodities for the modernmtion of the industrial property offices. 

3) Court Case Concerning the Building: In Bate Deccn~ber, the Project was made aware of a 
court case involving the building in which SFPRE, the Trademark ffice and hgiustrial Designs 
Office occupy space. 'The Project was given a copy of a court verdict and a letter concerning the 
case from the Director 04'thc S ~ p p l y  Directorate, Mr. Ma11rnouc.B Mokamed Asbom. The letter 
indicated that the building must be vacated and returned to the original owners. The Projects's 
liaison with the MOTS, General Isalc Ashmawy, has assured us verbally that: there is no problem 
and that the Trademark and lndrrstrinB Dcsigns Offices will not move from the building. This has 
occurred just as tlac Pa-cjcct 1s i~a~plrrncnting irnpnwcments in the industrial property offices. 
The COP notified USAID's legal cormsel of these events irnd also sought independent legal 
advice. The Project 31~0 undwtook an analysis of the l i ldy impact on improvement plans in the 
evenka move was required. I m a l  counsel advised the Project that this matter is likely to be 
resolved in another six months. On :ici~ice of counscl, the Project did not plan to attend a 
hearing scheduled for January 1 ,  1998. 

aaagement changes in the RIOTS: A siynificant source of difficulty for the SIPRE 
Project was resolved late this quarter w h c ~  the Minister of Trade and Supply announced the 
retirement of the Director ofthe C:onmercial Registratioal Authority, Mr. Mohmed Ibrilhim, and 
appointed his replacement. Mr. Shan Abcl El AIim Abd El Azziz. tlxec months in advance of 



the scheduled February 15, 1998, rclirernent date. This move came as a surprise because it 
seemed likely that the itscumbent would be retailred and also because it is unusual to mounce  
replacements more than a week in rdvance. The appointment of Trademark Office Director 
Mrs. Behiga Shouhy to sene as Director General was announced at the same time. This is a 
positive step for the Pro-ject. The retiring Director ficquently delayed and hindered Project 
improvements, a matter oi' concern to USAID. The Directors of the Trademark and ladustrial 
Design Offices report to Lbircctor of thc Commercial Resistration Authority. Even though the 
chazge of personnel is not scl~eckuled to occur until February, the effect on the Project's ability to 
accomplish improvements was immed iate. 

e Project is sn schedule 0x1 this task. The Project has conducted a legal analysis of the 
Trademark, Patent, aand lilduslrial Dcsigns laws for WTO-consistency and has prepared 
recommendations in all three areas. The SIPRE Project conducted a majw study (a contract 
deliverable) of Egypt's il~dustrial clcsigns law; the rcport was s'dmitted to USAID on September 
30, 1997. Draft guidelines (another chsl~~erable) haw heen submitted to the Patent Office for 
review, and the Project expects to slabwit draft gu~atelilr~es and legislation within the next quarter 
for Trademarks and hdustrial Designs. Because of the desirability of csnsolidating all 
legislative amendments, logislati~~c r-crom~recndationsis are being held to incorporate changes 
related to proposed fce ir~ereases and organizational changes proposed under mother task. The 
Project believes ahat the benefits of sulsmitting all recm~mendations in a single package 
outweighs the benefit of submitting legislative rceommendatioras earlier, as each item is 
developed 

Assistance in this area falls inro two major areas: 1) malyzing statutes for WTO-consistency 
and making recommel-idations for possible changes in thc statutes, and 2) developing a body of 
Haw interpreting the statutes. 'Phc principal area in which Egypt's IP laws do not conform to 
\VTO standards, and which is ol'mosr concern lo the (233, is the failure to accord patent 
psotcction to d l  fields of teclmology. Specikaily, Egypt's patent Iaw excludes patent protection 
for chemical products for hods and pl~amaceuticals. Eliminating this deficiency has been the 
subject of bilateral discussions and is incorporated in llSr%TD9s SPR objectives. 

A second major deficiency of the current industrial property system is that it lacks a sufficient 
body s f  law interpreting its statute to guide thosc responsible for applying the statute. This 
results in uneven appt ~catioai of the laws. In a civil code-based system, such as Egypt, this 
omission cannot be remecilecl by tilt co~ir-ts. h nmjol- h s u s  of the SIPRE Project has therefore 
been to develop a substantive body o;' Icgal  principle^. or "guidelines," interpreting Egyptian 
law. Initially, the Projcci dcfcrretl the preparation of guidelines in those areas where Eg 
law is not WTO-consistent and comxwtrated its work on nrcas where guidelines could track 
current law. However, as the Project coinplztes its legal analysis of the various statutes - patent, 
trademark, industrial designs - and dc\,etops drari legislation to remedy these deficiencies, it is 
proceeding to prepare draft guidelines to accompany those legislative proposals. We anticipate 
that the draft legislation m c l  draft guidckines will be submitted to the GOE in a single package. 

evelop Guidelines and Train Examiners on the Examination sf GhemieaI an 
harmaceutical Patseats: The exislirig Egyptian P a t ~ n t  Law does not include substantive 



examination for inventive. step of applications in any field of technology or the examination and 
patenting of chemical products for foods and pharmaceuticals. The latter is a major area sfnsn- 
WTO consistency. Egypt has indicated that it will take the fbll grace period, but in the 
meantime will accept pharmaceutical applications without processing them. The Project's 
emphasis is to undertake measurcs that will enable Egypt to comply with its international 
obligations as soon as possible. In order to lnalte thc Patent Office able to undertake this 
expanded responsibility. the Projicct cl;~aged a chemical and pharmaceutical examination expert 
to develop guidelines of chcmical and pl-iannaceutica1 patent applications, and to teach two 
courses, one on chemical practice and another on the ex;unination of pham.aceutica1 patent 
applications to Egyptian examiners. 'l'be Chemical and Pharmaceutical Patent Examination 
Expert, Washington attorney P:itricia I3rost, came to Egypt in October. She wrote general 
guidelines for examination o t' patent applications and specr ilc guidelines on the examination of 
chemical and pharmaceutical guidelines. These guideliilcs were submitted to the Patent Office 
for their commernas and review this quarter. 
In addition, the patent expert taught two courses (scc TASK 5 below). 

2) SPR PI 

One indication of the i~nportance r l n t  the IJS Government attaches to patent protection for 
phamaceutical prodwts is its inclusion in the SPK Incasures. In October, Dm C l u e  from the 
Office of the U.S. Trade Kepl-escuiati~ c traveled to Cairn to consult on this issue. On October 
9, the SIPRE COP and prjncipal staff 11x3 with Mr. C'lune, Dr. Francesca Nelson of USAD, Ms. 
Carole Kalin who handles the intellectual property portfolio for the American Embassy, and 
others, to brief MI-. Clune on the cumetlt frame~vork aud identify practical masures which could 
be taken with regard to Egypt's patsnl law. 

The lack of pharmaceutical patent protection is also of great concern to industry. On October 
22, the COP and SIPREss expaariatc pharmaceutical pxtsnt expert met with representatives of 
Pharma, the U.S. phari~~aceutica's ~nd~rstry's trade associarim, and with representatives of the 
proprietary pharmacc~itical industry in Egypt to discuss what the industry could do with regard 
to the current Egyptian law regarding patents for pharmaceutical productis. This discussion 
developed a number of potential areas for action. 

The Project is om schedule or1 this a;rsk. The Project's SOW originally ody  called for studies 
md ~eeommendations. but t h ~  expcc~ctl results includcd having data bases in use. The contract 
modilkation expanded the SOW to require that tlic Project provide software and a data entry 
contract for the Trademark OlGcc. '1'hc Project had completed a major study [contract 
deliverable) on aukomation of the industrial property offices and is now working on the 
requirements for a software and data entry subcontract. The Project has also developed several 
data base programs. 

The Project's principal efforts in !no,!c! nization ijf lhL, industrial property offices are to automate 



the rccords of the Trademark and Induslriai Designs C1ffict.s and to assist the Patent Off~ce in 
maintaining and upgrading its arntomnarccl records system. In the case of the Trademark Office, 
the automation effort is monumental: records are not organized in a way that would facilitate 
recording basic information, the staff have no experience or training on computers, the offices 
are not suitable to receive the equipmeat, and industrial property offices have specialized 
requirements for sofhare. Moderni~at~on is therehrc not simply a matter sf purchasing 
computers and training staff: somc mc~ilod must be provided by which infamation can be taken 
h r n  harrd-written paper documents and placed into a suitable data base, in a suitable time 
frame, and within a limited budset. 

1) Hardware. A11 computer eqttipmc~~t expccctd to be procured for the W E  was delivered 
this quarter (see TASK 4 bclow). 

atent Attorney zetabase: 'The S I PRE Project has developed a Patent Attorney Database 
for the industrial property of k e s .  TIx database runs on Microsoft ACCESS softwire. It is 
designed lor easy updating and sortjllg. Industrial Designs personnel are currently using the 
database and csmplcting thc chta cntr-q . 

3) Industrial Designs Database: Thc STPE  computcr expert has created a database for the 
Industrial Designs 0-fbfices. 'I his databxse inclucies the form which applicants use ara$ 
automatically creates the inclustrial designs certificate based on application form infomation the 
applicant receives once his dzsign has been accepted. 

4) Trademark Data Entry: Some of the forms used Cbr international applications were placed 
on the computer this quarter. Preparations were also rnacic to begin the substantial task of 
inventorying local trademark f'iles. 

5) Subcontracting for Data $l:ntrpi: ;he Project 1s working on the data entry WP. A frst  
draft was circulated within thc 60Ellp3ilgi during this quartcr. 

e Project is on schedule ssa tbis task. The Project has acquired most items to be acquired 
d e r  the Project's initial procuremsnt budget, and the Project has made glms for the use of the 
additional fbnds provided in the contl-itct modification. 

I)  Antontratiora Equipanerrt : . D~~r i i tg  ~ h s  quarter all cor nputer equipment for the Trademark 
Office, Industrial Designs (Pl'iice and Patent Office wrer-e I-eceived, and inspected. Among the 
items purchased fix the Tradcmarb and hdustrid Designs Offices are: a Pentium Pro 200 
Network Sewer with dual processors r i i ~ c l  l Ox CY ROM drive, eight Pentiurn personal 
computers, one CD-ROM server, three printers, en-o tape drives, and network equipment. 

Trademark and Industrial Dcsigns computer equipment have been installed in the SIPRE Project 
Offices for training and testing. Industrial Dzsigns employees have been working on these 
machines adding to the databases crcared by SIIPRC personnel. 



Server with dual processors and I Ox C I P ROM atrivc, a RAID external disk array, a Pen t im Pro 
1 80 MHz PC, seven I 33 MI%L PCs, or;c CD-ROM Server, a tape drive, software and network 
equipment.. Patent Office computers equipment was delivered to the Patent Office, but has slot 
yet been unpacked and used by this oflice due to lack of space for computer equipment. The 
Project has repeatedly informed the Patent Office that they had insufficient space md has 
submitted a study regarcling space rcquirennents (sce TASK 6 below). 

2) Other Prscureme~at: During thss quarker, SIPRE Prqcct acquired file cabinets, book 
cases, three more desks and sidc w i ~ s  fbr new staff members, a binding machine and 
uninter~-uptible power supplies (UPS) fix thc procured computer equipment. 

TASK 5 - Trainiaag 

The Project is on scHaedarHe on this task. SIPRE7s contract il~ltially required the contractor to 
provide training to at least 56 participuits. This was expanded in September to require training 
for 40 participmts primarily in the 10:-m of modem filii-u;r systems and techniques of information 
storage and retrieval, and automation. SIPhPt Project has met these requirements by 
providing English-language training to 83 persons, industrial property training (at least one 
course) to 80 persons, and compi~ter lsrlining to 55 pcrsom. 
Ultimately, an intcllcctual propertjr qrstcm is no better tIlm the skills of the persons who operate 
it. The Project's major focus in this :u-ca is to assut-c that industrial property office employees 
have the skills needed to perform their duties propedy and efficiently. This involves training in 
the English language, since many patent dscumcnts and many tradem are in English; 
industrial property concepts; and computers m d  ofher imdern office equipment. The Project's 
philosophy is to develop a corps 06pro tkssional i nh t rmi  property office employees who 
understand the iqortanc:: of their \\ oi ii ;~nd ~ O S S C S S  the &ills necessary to perform their duties 
accurately and efficiently. 1 he Project IS delivering general training to most if not all employees 
of thc industrial property offices, ~ n o x  speciali~cd trainiilg suitable to the duties of the staff, and 
more intensive traisling to a corps oi'jndividuals who would themselves "oecorne trainers, thus 
creating, sttstainable development. Indzistrial property traming began in the tradernark area, 
where the Project has developed a core curl-ieuluni. 

I) Substantive Training in Hndnstri;~B Property - Trademark Office: h additional sixteen 
employees of the Trademark O f k e  ctrrnpleted the h-st scgment of the SIPHBK: core curriculum 
"Definition of a Trademark" in this clriar'rcr. for ,I rohl  of 56 persolas (40 had completed the 
course in the previous two qua~~css) .  ! . I  atidition, 10 psi ~ ~ n s  have completed the second 
segment entitled "Format of a Mark'* ;:~d 10 more Inaw r;km half of the lectures of the second 
segment. I11 the quxtcr, 148 person-courses wcrc compctcd for Trademark personnel in 
idustrial property. In addition, 22 pe; sons, nearly the entirc office, from the Industrial Designs 
Office were given training on Izdust~ ial Design T c r m  ArabiciEnglish. 

2) Substantive Training ill 1ndnstri;al Property - Patenst Office: h r h g  his quarter, a Patent 
expert fi-om the united States came to Egypt and col~ductcd two courses for Egyptian Patent 
examiners. Twelve examiners and thc fiead of the Egypti311 Patent Office attended a three day 
seminar course on the examination ol'c!~emicai patcrat. The same examiners also participated in 
a three-day seminar on Ihc e x m t i n a ~ ~ ~ ~ ~  o C phannaccut~c;t! patent for a total of 24 personv'courses. 



A total of 24 person courses were conlpleted in the Patent office this quarter. 

3)  Computer Trainiazg: Computer ir,tining was begun m earnest this quarter with the delivery 
of the computer equipment. Twenty-five perso~is from the Patent Office have had a 38-hour 
course in BTindows 95 and thirty-one employees of the Trademark and Industrial Designs 
Offices also took this 30-hour course a? :hc IBh4 Trainil-iy ('enter this quarter. 

4) English-language 'Training: l'wcnly-seven pcrsons ,ittended the fourth English-language 
course given by the Amed Forccs Language Instit~ite this quarter a d  twenty-two of these 
passed their course. Seventeen I P 0  employees enrolled in the fifth h e d  Forces Language 
Institute course this quarter. 

In addition, twenty-three persons completed an intensive English-language program at 
American University sponsored by USAlD's ELTT program. 

5)  Technical Seminar Series - Pxtezat CBffise: The Prqcct arranged for a teclmical sernii~ar 
series to provide continuing education 1ix paten1 2.;amincrs on emerging fields of science m d  
engineering. Since patcnt examinet s dcal with slate of Ihc :  art technology, it is important that 
they mainlain their technical skills In  order to be able to understand the applications they m s t  
examinc. As the Patent Ofict: moves tot\ ard 3 h l l  ex:minatiom system, this will become even 
morc important. The Project 

The Project is on schedule ma this task. The Project's ~najor efforts in this area include 
recon~mendatiorns on improving lhc f ' u ld in<  o f  i11c ind~s!rid propefiy offices, to assure that 
improvements are susrainablc, and a pE:ul for Inow c f lk~cn t  and effective design of the industrial 
properly offices. U7hiie improvemcllts in the pllysical s p x c  are important for morale, they also 
are closely related to other reform cffom-1s tlmt thc Projcc'l is addressing. 

1) Study on Orga~aizatioanal Strelagthening o i  Fhc IsaalgestriaH Property ffices: A study to 
strengtl~cn the organization of the IPOs was completed during the quarter. The objective sf the 
study is to present recomnxmlations for organizational reform of imdt~stisid property offices in 
order to achieve the goal of a iilaancinll y self-su f'ficient intellectual property system in Egypt. 
Local organizational strengthening experts were contractcd for this study, because of their 
understanding of the local laws, procctitirs.s, cuslom> ant1 language. The consultants gave a 
presentation of their reconmcndatiom to I;S-%I I). A r e p d  was submitted on December 3 1". 

2) Study on Spacc Needs of the 'Tr-sdemark a~xd hadu,atrial Desi as Clffices: A study of the 
space meeds requirements of the Tradenrxirk :mtl I l i i l ~~ t r i~ I  15esigns Offices was submitted to 
USAID and the Ministrj of Trade a i d  Supply or1 Ckxobcln- 28, 1997. This report provides 
pmposed dcsigns olthese offices within tho space constrai~rts imposed by. the Ministry. The 
designs consolidates the offices onto single floors with a public service center on the grsund 
floor to serve both offices. It proviilos !'or psi\ ate. space lor employees, space to accsmodate  
modern equipment, and proposed improvementts for the :;~oi-age and retrieval of files and 
indexes. 



Presentations were made to officials of the Ministry of Trade and Supply and Minister Goweilly 
personally approvd tllc plans after viewing the color architectural drawings. Hmediately after 
receiving the Minister's approval, (on December I! 1"') the Trademark m d  Industrial Designs 
~ f f i c k s  began moving into the space proposed for them iu the SIPRE Space Needs Study. 
December 3 It, all Trademark and Industrial Design staff, except those on the ground floor, were 
located on their proposed floors (second and third of the Go~nmercial Registry Building). Some 
files were moved temporarily into SIPRE Officc space (Sourth floor) in order to empty some 
rooms to begin construction. It is expected that space improvements will begin early in the next 
quarter. 

3) Study on the Space Bceeds Requirerxae~zts of &he Patent Office: A &afi of the space needs 
of the Patent Office was completed in Arabic and submitted to USND on December 3 1 .  
Officials of the Ministry of Scientific Research and the Patent 8ffice were presented with the 
plm and with originally four different proposals which was expanded to six different space 

mposals based on their comments. . 

The report is currently being translated into English and will be sdmitted in English to USNB 
in January. 

TASK '7 - Public Advocacy 

rojeet is on schedule on this task. '%his activity is to create a positive environment for an 
improved intellectual property systcm. The Project's major activities to date have focused on 
presentations to users of the intellectual property system, chiefly bar m d  industry groups, 
although some general audience activities have becn incliidcd. Future activities may target a 
broader audience. 

1) International ladustrial Property Confea-cncc: During this quarter, the Chief of Parky 
spoke at a session at an international intelIectua1 property conference (AEPPI, the Egyptian 
aEliate of MPPI) held in Cairo in October. The COP'S presentation included photographs of 
items seized by the Ministry of Trade and Supply for violations of intellectual property laws. 
These photographs wcre well-received and are now hanging on SIP Project walls at the 
request of our liaison. 

2) Egyptiaa Intellectual Property Meeting: Thc COP gave a presentation on the S%PW 
Project to the AEPPI. The purpose o r h c  special AEPISI meeting was to outline the progress of 
the Project and the expected clmzges in thc Egyptlan.1 industrial property offices. This 
organization constitutes the mast vocal advocates for intellectual property reform in Egypt. 

Website: The SIPRE Projcct has designcd a webgage which include infomation 
about the Project and the IPR Officcs. The Project is procuring website hosting services and 
expects the website to be open in thc next quarter. 

4) SIPPU? Bulletin Board: Also during this quarlcm-, thc Project placed a bulletin board in the 
entrance of the Com~xz~ercial Registry Building as a nlcans to csmmunicate actual arad planned 
improvements to empEoyees and thc public and to gcncrate and maintain enthusiasm for the . 



improvements. The first items on thc bulletin board incl~zded lists of employees u.ho had 
completed various training programs. 

c. Subcontracting activities are 011 target. An act~litional subcontract is expected within the next 
quarter. 

5. Statement of Work: The SIPR E cctntract was amended effective September 9 to add 
$349,198 to the contract. These are primarily procurement funds for the purpose of specialized 
sskvr~ase and a data entry contract for thc 'l'radeln ark Office. The Project believes that one minor 
modification may be nceded to the SOW with rcg;lrd to specifications for the software and data 
bases to be procured. Ifneeded, this matter will bc worked out during the course of obtaining 
ctpproi~al for the software md data entry subcontract. 

. Adnninistrative Information: 

Contract data: 
Total estimated cost: $ 3.449),215.00 

Expenditu~es (last three months): $ 605,570 
Cumulative expenditures to date: S i ,415,307 

Remaining unexpended balance: S 2,383,106 

Fimnci a1 infonmation by task is set lbrth in the quarterly financial report attached hereto. 
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Contract #: 

ortirag Period: 

Note: 

Nathan Associates Inc. 

October 1 though December 3 I, 1997 

Since t h s  quarter mmks the midpint of the project's base contract 
period, and there have been recent changes in USAID persome! 
responsibk for the Project, this report contains a? expanded discussion of 
the Project and compares progress to date with the Project's expected 
results. 

Section 1. CONTRACTORS REPORT 

A. Narrative: 

I. Contract Final 8 jective: The goal of the SIPRE Project is to improve the protection of 
intellectual property in Egypt in order to bring Egypt% intellectual property protection into line 
with GATT starndards and create a more positive environment for investment and domestic 
innovation. Particular emphasis is given to improvement of the industria8 property offices, 
providing support to non-govem~ental IPR bodies, and providing techied assistance to 
encourage the introduction of new laws and regulations. This activity contributes to the Sector 
Policy Reform TI Program goal of promoting investment and the overall growth and 
development of Egypt's private sector. The assistance activity contemplated under this contract 
consist of ( 1 )  technical and conmodity assistance in the organization and improvement of the 
intellectual property system, including assistance on the development, management md 
automation of the industrial property offices; (2) training in various aspects of iamtellechal 
property; and 43) legal assistance in preparing guidelines for the examination of industrial 
property and enforcement of industrial property rights, arid support for necessary legal anan8 
regulatory changes. 

Initially, a total of $3,449,215 (cost-plus-fixed-fee) was provided for these tasks for the period 1 
June 19% through 3 1 May 1 999. The contrast was modified last quarter to add an additional 
$349,198 (cost-plus-fixed-fee) for procurement, for a total of $3,798,413. The first quarterly 
report covered the fsm-month "q~m-ter" 3 u ~ e  1 though September 30, 1996. The second 
quarterly report covered the period October 1 through December 3 1, 1996, and so forth. This 
report covers the sixth full cluartcr, October 1 through December 3 1, 1997. 

2. Expected Results: At the conclusion of the contract, Egypt should provide stronger 



rotection for intellectual property. Specifically, Egypt should have better laws and procedures 
for the protection of intellectual property and stronger Patent, Trademark and Industrial Designs 
Offices. Some deliverables and expected results were modified in September. 

Onginally, the contract provided that, by its conclusion, the contractor should have condu~ted at 
least three ma,or studies on how to strengthen the above offices and provided training to at least 
50 pasfkipants. At this point, the SLPB Project has conducted four major studies and provided 
English-language training to 83 persons, industrial property training (at least one course) to 80 
persons, and computer training to 55 persons. While this training is far short sf that which we 
believe is needed to help the industrial property offices function satisfactorily, we believe that 
we havc met these contract requirements. Other expected results were that patents should be 
issued and trademarks registered more quickly, modern data bases should be created and in use, 
and at least five seminass will have been I~eld on such topics as drafting of IPR laws andos 
regulations, examination techniques, and IPR training for judges, prosecutors and court experts. 

The September 1997 modification requires the contractor to procure specialized search and 
database management software and a $&a entry contract that will allow enhy s f  bibliographic 
indonnation of all registered trademarks and, where applicable, an image or Bogo, md to eonduct 
a commodities needs assessment which covers software and data entry, procurement of 
specialized sexc l~  and database management sofbvare. It also specifies that at least 40 
participants will have received training primady in the form of modern filing systems and 
techniques of infomation storage and retrieval, and automation. The Project has met this 
requirement, although more training is needed and will bc provided. 

The September modification also provided that ysogress indicators would be rnutualnlly 
determined by USAIB and the contractor during preparation of the work plan, with illustrative 
examples to include the number of patents processed, trademarks registered more quickly, md 
modern IPR comp~~tcr data bases created and in use. At least one or more machine-readable 
databases of all live trademark files would be established. This would include word marks, 
image files, and the indnstrial property agent registsy. In addition, deliverables would include 
an application locator system for use in identifying the location of individual files within the 
Trademark Ofice and a search program in English that would pemit examiners to search 
databases for exact and mar matches of work marks. 

3.a. Current core activities: The Project's core activities are divided into a framwork of 
seven major tasks set forth in Section C sf  the Contract 

Prepare Annual Work Plans 
Preparation of Guidelines and IPR-Related Legal AdviceiAssbstance 
Modernization of Irmdustrial Property Offices 
Procisrcrnent 
Training 
Organization and Management 
Public Advocacy 

3.b. Current buy-ins: The SIPWE Project does not authorize or conten~plate buy-ins and there 
are no dclivery orders thereunder outstanding or contenylated. 



3.c. Current snlbcontr;ac&ing activities: As provided for in the Project Contract, the provision 
and payment <af all local staff are employed under subcontract with Allied Corporation - Egypt, 
which also provides the Project with assistance such as comunications and logistical services. 
The Project is drafting a reyucst for proposals for a subcontractor to provide specialized database 

( software and data entry of the Tradcrnark office files. 

erformrance During the 

TASK 1 - Prepare AnnuaE Work Plans 

The Project is on sclledule on this task. All work plans and quarterly reports that are due to 
date hdve been submitted and approved. H n  addition, this quarter has seen a number of 
develop~iwlts that have a significant effect on planning for improvements. 

eport: The project's fifth quarterly report was submitted on time to 
USAIDlEgypt on October 12 and approved on October 14 , 1997. 

2) Addendum to the Second Annual Procure 
mmal pmcuremcnt plan was submitted to USATD on December 8 and approved on December 
9, 1997. The SIPRE contract was tnodiiied effective Scptcmber 20, 1997 to increase the ceding 
ofthe contract by $349,198, of which $334,000 represents additional procurement finds. The 
addendum to the procurement plan outlines the proposed dishmsement of these procurement 

ds. The principle purpose is to enable the Projcct to automate certain records of the 
Trademark Office. The first priority will be for a subcontract to automate records of the 
Trademark Office. To the extent that some funds are not used for automation, the Project will 
purchase commodities for the modernization sf' the industrial property offices. 

3) Court Case Concerning the Building: 11% late December, the Project was made aware of a 
court case involving the building in  which SIPRE, the Trademask Office and Indust~id Designs 
Office occupy space. The Project was given a copy of a court verdict and a letter concerning the 
case from the Director sf  the Supply Directorate, Mr. M a h o u d  Mohamd Ashour. The letter 
indicated that the building must be vacated and returned to the original owners. The Projects's 
liaison with the MOTS, Genera1 Isak Ashawy,  has assured us verbally that there is no problem 
and that the Trademark and Industrial Designs Offices will not move from the building. This has 
occurred just as the Project is implementing improverncnts in the industrial property offices. 
The COP notified USAID's legal counsel of these events and also sought independent legal 
advice. The Project also undertook an analysis of the likely impact on improvement glans In the 
eventa movc was required. Local cotmsel advised the Project that this matter is likely to be 
resolved in another six months. On advice of co-~msel, the Project did not plan to attend a 
hearing scheduled for January 1, 15%. 

) Management cbalnges in &line OTS: A significant source of difficulty for the SIP 
Project was resolved late this quarter when the h'linister of Trade and Supply mounced the 
retirement of the Director of the Co~nmercial Registration Authority, Mr. Mohamed Ibrihilim, and 
appointed his replacement, Mr. Shawky Abd El Alim Abd El k z i z ,  thee months in advance of 



the scheduled Fclmary 15. 1998, retirement date. This move came as a surprise because it 
seemed likely that the incumbent would be retained and also because it is musud to mmunce 
replacements more than a week in advance. The appointment of Trademark Office Director 
Mrs. Behiga Shoukry to serve as Director General was anwounced at the same time. This is a 
positive step for the Project. The retiring Director hecpently delayed and hindered Project 
improvements, a matter of m c e m  to USAID. Thc Directors of the Trademark and Inslustrial 
Design Offices report to Director of the Commercial Registration Authority. Even though the 
change of personnel is not scheduled to occur until Febnlary, the effect om the Project's ability to 
acconzplish in~provements was immediate. 

e Project is on scheduk on this task, The Project has conducted a legal analysis of the 
Trademark, Patent, and Industrial Designs Iaws for WTO-consistency and has prepared 
recommendations in all three areas. The SIBRE Project conducted a major study (a contract 
deliverable) of Egypt's industrial designs law; the report was submitted to USAID on September 
30, 1397. Draft guidelines (another deliverable) have been submitted to the Patent Office for 
review, and the Project expects to submit drdt guidelines 2nd legislation within the next quarter 
for Trademarks and Industrial Designs. Because of the desirability of consolidatimg all 
legislative amendments, legislztive reconmendations are being held to inco 
related to proposed fee increases and organizational changes proposed under mother task. The 
Project believes that the benefits of submitting all recommendations in a single package 
outweighs the benet3 of submitting legislative reco~nlmencfatiom earlier, as each item is 
developed 

Assistance in this area falls into two major areas: 1) analy~ing statutes for WTO-consistency 
and malting recomme~ldations lor possible clwnges in the statutes, and 2) developing a body of 
law interpreting the statutes. The principal area in which Egypt's IB laws do not conform to 
WTO standards, and which is of most concern to the USG, is the failure to accord patent 
protection to all fields of technology. Specifically, Egypt's patent law exclaaQes patent protection 
fix chemical products for foods and pharmaceuticals. Eliminating this deficiency has been the 
subject of bilateral discussions and is incorporated in USAfD's SPR objectives. 

A second major deficiency of the current industrial property system is that it lacks a sufficient 
body of law interpreting its statute to guide those responsible for applying the statute. This 
results in uneven application of the Iaws. In a civil code-based system, such as Egypt, this 
omission cannot be renledied by the courts. A major focus of the SIPRE Project has therefore 
been to develop a sr~bstantive body of legal principles, or "guidelines," interpreting Egyptian 
law. Initially, the Prqject deferred the preparation of guidelines in those xeas where Egypt's 
law is m t  WTO-consistent and concentrated its work on areas where guidelines could track 
cament law. Kowtxer, as the Projcct completes its lcgal analysis of the various statutes - patent, 
trademark, industrial designs - and develops draft legislation to remedy these deficiencies, it is 
proceeding to prepare draft guidelines to accompany those legislative proposals. We anticipate 
that the draft legislation and draft guidelines will be submitted to the GOE in a single package. 

1) Develop Guidelines amd 'Train Examiners om the Examination of Chemical and 
armawntical Patents: The existing Egyptian Patent Law docs not include substantive 



exmination for inventive step of applications in any field of technology or the examination and 
patenting of chemical products for foods and phanmaccuticals. The latter is a major area of non- 
WTO csnsistency. Egypt has indicated that it will take the fu'ull grace period, but in the 
meantime will accept pharmaceutical applications without processing them. The Project's 
emphasis is to undestake measures that will enable Egypt to comply with its international 
obligations as soon as possible. In order to make the Patent Office able to undertake this 
expanded responsibility, the Project engaged a chemical and phamiaceutical examination expert 
to develop guidelines of chemical and pha~n~aceutical patent applications, a d  to teach two 
courses, one on chenlical practice and another on rlme examination of phamaceutical patent 
applications to Egyptian examiners. The Chemical m d  Pharmaceutical Palent Examination 
Expert, Washington attorney Patricia Drost, came to Egypt in October. She wrote genepal 
guidelines for examination of paient applications and specific guidelines on the examination of 
chemical and pha~maceutical guidelines. These guidelines were submitted to the Patent Office 
for their comments ;md review this quater. 
In addition, the patent expert taught two coimes (see 'TASK 5 below). 

One imdication of the in~lpostartce that the US Govenamcnt attaches to patent protection for 
pham~aceutical products is its iidusion in the SPR measures. In October, Dan C l u e  from the 
Office of the U.S. Trade Representative traveled to Cairo to consult on this issue. On October 
9, the SIPRE COP and prin~ipd staff met with Mr. Clune, Dr. Francesca Nelson of US 
Carole Kalin who handles the intellectual propesty portfolio for the American Embassy, and 
others, to brief Mr. Clune on the current fi-amework and identify practical measures which could 
be taken with regard to Egypt's patent law. 

39 Meetiaag with Representatives of the Pharmaceutical l~ldastry 

The lack of phasmaceutical patent protection is also of'sreat concern to industry. On October 
22, the COP and SIPRE'S expatriate pharmaceutical patent expert met with representatives of 
Phama, the C.S . pharmaceutical industry's trade associatiota, and with representatives of the 
proprietary phamaccutical industry in Egypt to dimass what the Industsy could do with regasd 
to the cusrent Egyptian law regarding patents for pliam~aceutical products. This discussion 
developed a number of potential areas for action. 

e Project is o~a scHaedrrle on this task. The Project's SOW originally only called for studies 
and rcconnnnc1~dations, but the expected results included having data bases in use. The contract 
modification expanded thc SOW to rcquire that the Project provide software and a data entry 
contract for the 'Tradcnmk Office. Thc Project had completed a major study (contract 
deliverable) on aerto~nratisn of the industrial property offices and is now working on the 
requirements for a software and data cntry subcontract. The Project has also developed several 
data base programs. 

The Projcct's principal ~fforts in modemizalion of the industrial property offices are to automate 



the records of the Trademark and I~adustrial Designs Offices and to assist the Patent Office in 
maintaining and upgrading its automated records system. Tn the case of the Trademark Office, 
the autornzation ef-furt is monumental: records are not organized in a way that wodd facilitate 
recording basic information, the staff have no experience or training on coinputers, the offices 
are not suitable to rcccive the equipment, and industrial property offices have specialized 
requirements fbr soflware. Modernization is thercfoscpre not simply a matter of purchasing 
computers and training staff': some method must be provided by which information can be taken 
from l-aand-writsen paper documents and placed into a suitable data base, in a suitable time 
frame, arnd within a limited budget. 

ardware. AH1 computer equipment expected to be procured for the GOE was delivered 
this quarter (see TASK 4 below). 

2) B a t e ~ t  Attorney Database: The SEPRE Project has devebped a Patent Attorney Database 
for the industrial property offices. The datdbase runs on Microsofi ACCESS softvvare. It is 
designed for easy updating and sorting. Ynd~rstrial Designs personnel are currently using the 
database and completing the data entry. 

3) Industrial Designs Database: The SIPRE co1mptcr expert has created a database for the 
Industrial Designs Offices. This database includes the h m  which applicants use and 
automatically creates the industrial designs certificate based on application form information the 
applicant receives once his dcsign has been accepted. 

4) Trademark Data Entry: Some of the foms  used for international applications were placed 
on the computer this quarter. Preparations were also made to begin the substantial task sf 
invens~rying local trademark files. 

5) Subco~tracting for Data Entry: The Project is working on the data entry RFP. A first 
draft was cjrculatetl within tllc company during Illis quarter. 

The Project is on schedank oa this task. The Prsjcct has acquired most items to be acquired 
under the Project's initial prcscurcmei~t budget, and the Iarojcet has made plans for the use of the 
additional fu~zils provided in the contract modification. 

8 )  Aasdonnatirran Equipment :. Durmg this quarter a41 coiupter equipment for the Trademark 
Office, T~~dustrial Designs Office and Patent Office 11 ere received, and inspected. h a n g  the 
items purchased for the Trademark and I~~dustrial Designs Offices are: a Pentiurn Pro 200 
Network Server with dual processors and ZOx CD ROM drive, eight Pentir~mn personal 
c ~ m p t e r s ,  one CD-ROM server, tbrzc printers, two tape drives, sand network equipment. 

Tradem~irk and Tr~dustrial Designs computer equipment have been installed in the SIPRE Project 
Offaccs for training and testing. Industrial Designs cnqloyees have been working on these 
machines adding to the databases created by STPWE personnel. 

Equipment procured and delivered to the Patent Oflicc inchnde: a Pentiurn Pro 200 Network 



Sewer with dual processors and l Ox CD ROM drive, a RAID external disk array, a Pentium Pro 
180 MHz PC, seven 133 MHz PC's, one CD-ROM Server, a tape drive, softesrare and network 
equipment. Paten4 Office computers equipment was delivered to the Patent Office, but has not 
yet been unpacked and used by this office due to lack of space for computer equipment. The 
Project has repeatedly imfonncd the Patent Office that they had insufficient space and has 
submitted a study regarding space requirements (see TASK 6 below). 

2) Other Procurement: During this quarter, SlPRE Project acquired file cabinets, book 
cases, three more desks md side units for new staff menlbers, a binding machine and 
minterruptible power supplies (IJPS) for the proc~~red comnputer equipment. 

TASK 5 - Training 

The Project is on schedule on this task. SIPRE's contract initially required the contractor t s  
provide training to at least 50 participants. This was expanded in September to require training 
for 40 participants primarily in the hrm of modern filing systems and techniques of infomation 
storage and retrieval, and automation. The STPRE Project has met these requirements by 
providing English-language training to 83 persons, industrial property training (at least one 
course) to 80 persons, and computer training to 5 5  persons. 
Ultimately, an intellectual property system is no bettcr than the skills of the persons who operate 
it. The Project's major focus in t h s  area is to assme that industrial property office employees 
have the skills needed to perform their- duties properly and efficiently. This involves training in 
the English language, since nmny patent ddocunzcnts and many trademarks are in English; 
illaustrial property concepts; and computers and other modem office equipment. The Project's 
philosophy is to develop a corps tsf professional industrial property office employees who 
understand the in~portance of their work and possess the skills necessary to perform their duties 
accurately and efficiently. The Project is delivering general training to most if not all employees 
of the industrial property ofiices. more specialized training suitable to the duties of the staff, and 
more intensive training to a corps s f  i~adividilals who would  hemse elves become tmkers, thus 
creating susininable development. Industrial property training began in the trademark area, 
where the Projcct has developed a core curricul~m~ 

8 )  Sul~sBa~~itive Training in Industrial Property - Trademark Office: h additional sixteen 
employees offhe Trademark OHke completed thc fkst segment of the SIPRE core cun-iculum 
""Definition of a Trademark" in thrs quarter, for a total u f  56 persons (40 had completed the 
course in the previous two quarters), In addition, E 0 persons have completed the second 
segment entitled "Fcamat of a Mark" and I0 more h a w  taken half of the lectures of the second 
segment. In the quaster, 148 person-courses were competed ifsr Trademark personnel in 
industrial property. In addition, 22 persons, nearly the cntire office, from the Industrial Designs 
Office were given training on ildttsrriai Design Term ;%rabic/English. 

2) Subsfantive Training in Bndnsta-iaB Property - Patent Office: During h s  quarter, a Patent 
expert from rhe united States cnmc to Egypt and conducted two courses for E 
exmilzers. 'Twelve exarrkea-s and the Head of the Egyptian Patent Office attended a thee day 
seminar course on the examina~ion of chemical prrtcnt. 'The same examiners also participated in 
a thee-day seminar on the examination of pharmaceutical patent for a total of 24 persotdeourses. 



A total of24 person courses were completed in rhc Patent office this quarter. 

3) Cmeaputer Training: Computer training was begun in earnest this quarter with the delivery 
of the compter equipment. 'Twelat>r-five persons from the Patent Office have had a 30-hour 
course in Windows 95 and thil-ty-onnc employees of the Trademark and Jndustrkl Designs 
Offices also took this 30-hour G~LII .SC at the IBM Training Center this quarter. 

4) Englisla-langaaage Training: Twenty-seven persons attended the fourth English-lamguage 
course given by the Amed Forces Language Institute this quarter and twenty-two of these 
passed their course. Seventeen IPQ) ensployees enrolled ~n the fifth Armed Forces Language 
Institute course this quartcr. 

In addition, twenty-three persons completed an intensive English-language program at 
American University sponsord by USAID'S ELTT program. 

5)  Teclnnid Seminar Series - Patent Ofiice: The laroject arranged for a technical seminar 
series to provide continuing education for patent examiners on emerging fields of science and 
engineering. Since patent examiners deal with state of the art technology, it is important that 
they maintain their technical skills in order to be able to understand the applications they must 
exminc. As the Patent Ofici. movcs to~vard a fiiF1 exrumination system, this will become even 
more inrportant. 'The Project 

The Project is on schedule oat this task. The Project's major efforts in this area include 
recomme~dations on improving the hnding of thc intlustrial property offices, to asswe that 
improvements arc sustainable. and a pian for more e f f i c l d  and effective design of the industrial 
property offices. U'lsile i~nprovcincnts in the physical space are important for morale, they also 
are closely related to otl~cr reform ci'fbr-ts that the Project is addressing. 

1) Study on Organizakiorral Sta-csngtheniw of the Iaadnstrial ces: A study to 
strengthen the organization of t I s~  IP8s was completed during the quarter. The objective of the 
study is 40 present recommenriations for organizational rcfonn of industrial property offices in 
order to achieve the goal orrl financially self-sufficient intellectual property system in Egypt. 
Local organi~atational strengthening experts were contracted for this study, because of their 
understanding s f  the local kws, procedures, customs and language. The s~nsraBtsu7ts gave a 
presentation of their recsmmendahxas to USAID. A report was submitted on December 331". 

2) Study on Space Nee& of Bhe 'Trakmark a ~ ~ d  Inrdustriall Designs OfXces: A study of the 
space needs requirements of t h e  7 r.a:lermark and Intlusrri:d Designs Offices was submitted to 
USAD and t l~c  Ministry of TracEc and Supply on Cbcfahcr 28, 1997. This repopt provides 
proposed designs of these offices within the space constraints imposed by the Ministny. The 
designs consolidates the oflices ontu single floors with a public service center on the ground 
floor to scrve both offices. 1~ provides for privalc s p c c  for en~ployees, space to accommodate 
modem equipment, and proposed inlprovernents lor the storage and retrieval of files and 
indexes. 



Presentlti~tioals were made to oflicials o f  thc Mmista-y oi'Trade and Supply md Minister Goweilly 
personally approved the plans aiicr i icwiug the color :~lrhitectural drawings. immediately after 
receiving the Minister's approval. (on Dccember 1 I"') the Tradernark and Industrial Designs 
Offices bcgan moving into the space: proposed for them rn the SIPRE Space Needs Study. By 
December 3 It, all Tradcmaa-k and Industrial Design staff? cxcept those on the ground floor, were 
loc~.teci on their proposed floors (second and tllird of the Commercial Registry Bullding). Some 
files were moved temporarily into SIPRE Oficc space (fburth floor) in order to empty some 
rooms to begin constnlction. 11 is ~upected that space improvements will begin early in the next 
quarter. 

3) Study on the Space Needs Reijilirenlents of the Patent Office: A draft of the space needs 
of the Patent Office was curnpl~tcd in Ambit and submitkd to USAID on December 3 1. 
QPficials ol'the Ministry ol' Sciciiti fic Research :mil the Patent Offrce were presented with the 
plan and with originally four di Kereot proposais which ]%.as cxpanded to six different space 
groposaPs based on their cornnncnts. 

The report is currently being tl-ansiatcd into English and wiil be submitted in English to USAID 
in Jarwary. 

TASK 4 - Public Advocacy 

e Project is on sclzedsrie am this  task. This activily is to create a positive envimnmelat for an 
innprovcd intellectual propet-t~. ~ystcm.  TIE iarqject's rwjar activities tc, date have focused on 
presentatims ro users ofthe iniciic.ct~i:d property s y s l ~ r n ~  chiefly bar and industry groups, 
although some general audicncc aetivitics have beela iuciuded. Future activities may target a 
broader audience. 

1) Ln$ernationaH Industrial EBraqaertp' b'onferernse: During this quarter, the Chief of Party 
spoke at a session at an jnten.mticila'i rmellectunl property conference (AEPPI, the Egyptian 
affiliate of AlIPPI) held in C'anl-o i r l  Ocloher. Thc COP'S presentation included photographs of 
items seized by the Ministry O F  Trade and Supply for violations of intellectual property laws. 
These photograpl-rs wzre u ell-rexi! cd alld arc 11om 11l;lng~ng OIB SIPRE Project walls at the 
request of our liaison. 

2) Egyptiaga Intelkctaeal Frarperty hdeeting: The ('UP gave a presentation on the SIP 
Project to the AEPPPI. Thc purpose of the special AEPPI meeting was to outline the progress of 
the Project and the expected changes in the Egyptian ird~istrial property offices. This 
organization constitutes the 1710at ~ w a l  advocates fop. intdlcctual property refom in Egypt. 

3) STPRH Website: 1 h c  SB LIL<I: Prolcct has deblgn~ctl ; L  webpage whish include infomation 
about the Pro.ject a d .  the PI% Ofiices. 7 hc Prc1jcc.t is procuring website hosting services and 
expects thc: website to IPC O ~ L ' I I  iix liic next cpmrler. 

~~ l l e t l n  Board: Also during this quarter. I iae Project placed a bulletin board in the 
entrance of the Co~nmercial IZcgistry Building as a means to es~municate actual and planned 
irnproven~ents to employees and thc public and to generate and maintain enthusiasm for the 




